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May 2, 2005

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  American Cellular Corporation
E911 Quarterly Report — CC Docket No. 94-102
Dear Ms. Dortch:

American Cellular Corporation and its subsidiaries, by its attorneys, hereby submit the - -
attached E911 Quarterly Report on their progress toward and com?liance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

Lol S

By:  Lawrence J. Movshin
Lee J. Rosen
Attachment

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCO
Robert M. Gurss, Counsel for APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).
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Summary of Report

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,
American Cellular Corporation (“ACC”), as a Tier II carrier, provides this E911 Quarterly
Report (“Report”). The Report provides information on all Phase I and Phase II requests
received by ACC, including the PSAP ID, Name, State, County, Implementation Phase, Air
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request,
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information
regarding the requests is contained in the attached chart.

In the course of preparing this E911 Quarterly Report, ACC very recently learned that its
employee primarily responsible for the factual input for past reports did not have an accurate
understanding of the standards appropriate to determine PSAP approval of extended deployment
schedules. Steps have been and are being taken to assure that any factual representations made
herein and in the future are complete and accurate in all respects. An analysis of the information
in ACC’s records has been undertaken under the appropriate standards to prepare the instant
report. To the extent that the information in the comment section of the instant report differs
from that provided in earlier reports, such difference is intended to better reflect the state of
ACC’s discussions with the affected PSAPs as to the deployment dates that ACC can achieve.

Phase I Service

ACC has received 89 requests for Phase I services and has activated service in all or in
part in 83 of these jurisdictions. ACC has worked diligently with its third-party location solution
vendor Intrado, as well as the public safety community, in coordinating Phase I deployment.
ACC remains committed to working with its vendors, the PSAPs, and state and local
governments, in order to deploy Phase I services in these jurisdictions as soon as possible.”

Phase II Service

A. Deployment Preparation

ACC is a mid-sized carrier servicing predominantly rural and suburban markets in 9
states. ACC relied primarily upon a TDMA-based network of base stations and switching
equipment, but has since completed overlaying its TDMA network with GSM/GPRS technology.
GSM technology is now operational and being used throughout ACC’s network, which consists

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); Public Notice, “Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel.
June 6, 2003).

2 Note that ACC acquired numerous Kentucky markets, but was not provided the actual date of the PSAP request at
the time it acquired the markets. Therefore, in lieu of “N/A” as previously used, ACC has utilized a date
placeholder of 1/1/01 to comply with FCC procedures. ACC completed Phase I deployment to those markets some
time ago, but ACC has inserted the 1/1/01 date as a proxy to address formatting issues raised by Commission staff.



of approximately 8 Mobile Switching Centers, all of which utilize equipment manufactured by
Nortel Networks (“Nortel””). ACC has worked with Nortel to prepare for Phase II deployment;
all switch upgrades necessary to supply Phase II services were completed by Nortel by June
2002.

ACC has executed an exclusive contract with Andrew Corporation to provide the
Position Determining Entity equipment necessary to deploy a Phase II network-based location
solution. The vendor has contracted to provide compliant Phase II services in response to all
valid PSAP requests as discussed below. ACC has also executed a contract with Polaris
Wireless to provide a software solution for E911 Phase II.

B. Phase II Requests

ACC has launched Phase II service in the following jurisdictions: Ulster County, NY.
ACC has received new requests since the last quarterly filing for Phase II service from Bracken
County, KY; and Lincoln and Vilas Counties, WI. The status of these requests are detailed in the
attachment.

To ensure that it may properly prioritize its E911-designated resources, ACC has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.’
Although ACC has not yet received a response to its request from all of these PSAPs, it is
proceeding in good faith and has signed a contract with Andrew Corporation and Polaris
Wireless to provide Phase II capabilities in all ACC counties.

C. Deployment Issues

ACC, as arural carrier, has numerous markets that do not have the cell site density to
provide accurate Phase II information. ACC has recently employed a software-based solution
that it hopes will yield more accurate results in these difficult markets. However, in markets
with less than three cell sites, ACC may not be able to provide results which satisfy the
Commission’s current view of its Phase II requirements.

For ACC’s hardware-based solution, in order to meet the Commission’s network-based
accuracy requirements, Andrew Corporation will need to install Angle-of-Arrival (“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival (“TDOA”) equipment
that will be installed in individual cell sites. ACC has also been informed that installing AOA
antennas may require tower modifications, lease modifications, and zoning approvals — any of
which present the potential for delay.

ACC brought similar matters to the Commission’s attention in its original waiver
request.’ Accordingly, if necessary, ACC may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.’

* Revision of the Commission’s Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems,
Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).

# See ACC Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission’s Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

* See Order to Stay, 17 FCC Rcd at 14853,



As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.



American Cellular Corporation

PSAP PSAP Name

PSAP| PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalid | Deployed Date Date Proj c
D State Phase t Made | Ri Req Deployed
Withdrawn
2964|Laurel County E9-1-1 KY Laurel/ London 1 M| 11/16/2000 N Y 11/28/2001
2064{Laurel County E9-1-1 KY Laurel/ London 2 TOMA/GSM | 6/30/2004 N N TBD ACC is working with 3rd party
vendor to deploy request, ACC is
communicating with PSAP
0 g time frame for
Ideployment. ACC records reflect
that PSAP has yet to provide
inecessary Richardson
docymentation. |
2868(Bamren-Metcalfe E9-1-1 KY Baren 1 TOMA/GSM 1/1/2001 N ¥ 11/27/2001
2 Barren-Melcalfe E9-1-1 Ky Bamen 2 TOMA/GSM 5/4/2004 N N TED ACC is working with 3rd party
vendor to deploy request. ACC is
communicating with PSAP
g g time frame for
deployment. ACC only has one cell
tower in Metcalfe County so
accuracy will require an altemative
| solution.
3001{ Nelson County Sheriffs Department KY Nelson 1 TOMA/GSM 1/1/2001 N Y 11/27/2001
3001 Nelson County Sheriffs Department KY Nelson 2 TOMA/GSM | 10/11/2004 N N T8D ACC cell site configuration may
make location accuracy a problem.
ACC is engaped with 3rd party
vandor to resolve the situation.
3021 Rockcastle County 9-1-1 KY Rockcastle 1 TDMA/GSM 1/1/2001 N Y 08/24/2001
3021|Rockecastle County 9-1-1 Ky Rockcastle 2 TOMA/GSM | 10/11/2004 N N T8D ACC is working with 3rd party
vendor to deploy request. ACC is
communicating with PSAP
regarding time frame for
|deployment.
2993 Monticello-Wayne Counly Dispaich Center KY Wayne 1 TDMA/GSM 1/1/2001 N Y 09/24/2001
2093 Monticello-Wayne County Dispatch Center | KY Wayne 2 TOMA/GSM | 10/11/2004 N N TBD ACC is working with 3rd party
vendor to deploy request and
resolve deployment issues, ACC
cell site configuration may make
|location accuracy a problem.
mlm&wau County 8-1-1 KY McCreary 1 TDMA/GSM 1/1/2001 N Y 05/24/2001
2987|McCreary County 9-1-1 KY McCreary 2 TOMA/GSM | 10/11/2004 M N TBD ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
ﬂ‘m!ﬂﬁ!.
%Mﬂgwlie Emergency Services KY Mason 1 TOMA/GSM 1/1/2001 N Y 08/29/2001
Maysville Emergency Services KY Mason 2 TOMAJ/GSM | 6/10/2004 N N TED ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vender to resolve the
siluation. ACC records reflect that
PSAP has yet 1o provide necessary
Richardson documentation.
2923 Hart nty Dispatch KY Har 1 TOMA/GSM 1/1/2001 N Y 08/21/2001
2923{Hart County Dispatch KY Har 2 TOMAJGSM | 10/11/2004 N M T8D ACC is working with 3rd party
vendor o deploy request. ACC is
c ing with PSAP
regarding time frame for
|deployment.
2% Danville-Boyle County 9-1-1 Center KY Boyle 1 TOMA/GSM 8/17/2000 N Y 08/14/2001
2898| Danville-Boyle County 9-1-1 Center KY Boyle 2 TDMA/GSM 6/15/2004 N N TED ACC maintains only two cell sites in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation,
2869|Bath County Dispatch KY Bath 1 TOMA/GSM 1/1/2001 N Y 06/05/2001 |

E911 Quarterly Report
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Cellutar C

PSAP
D

PSAP Name

PSAP
State

PSAP County

Phase

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reasons

Comment

2869(Bath County Dispatch

KY

Bath

TOMA/GSM

10/11/2004

TBD

ACC maintains only two cell sites in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
{situation.

2970|Lewis County Detention Center

KY

TOMA/GSM

11172001

06/05/2001

2970|Lewis County Detention Centar

KY

Lewis

TOMA/GSM

10/11/2004

ACC maintains only two cell sites in
area so0 location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the

2990| Menifes County Fire Dispatch

KY

Menifee

TOMA/GSM

1/1/2001

05/31/2001

1situa1ian.

2980 Menifee Counly Fire Dispatch

KY

Menifee

TDMA/GSM

10/11/2004

TBD

ACC maintains only one cell site in
area so location accuracy will be a

problem. ACC is engaged with 3rd
party vendor lo resolve the
situation,

2972|Lincoln County 9-1-1

KY

Lincoln

TOMA/GEM

1172001

05/31/2001

2972]Lincoln County 8-1-1

KY

Lincoln

TOMA/GSM

10/11/2004

ACC maintains only two cell sites in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the

| situation.

3023 Russell County Dispatch

KY

Russell

-

TOMA/GSM

1/1/2001

05/18/2001

3023{Russell County Dispatch

KY

Russell

TOMA/GSM

10/11/2004

TBD

ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged wilh 3rd
parly vendor to resolve the

| situation,

2879|Burkesville Police Department

KY

Cumbertand

TDMA/GSM

1/1/2001

05/18/2001

2879|Burkesville Police Department

KY

Cumbertand

TOMA/GSM

10/11/2004

TBD

ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resclve the
|situation,

2860|Albany Police Department

KY

Clinton

TDMA/GSM

11172001

05/18/2001

2860 Albany Police Department

KY

Clinton

TOMA/GSM

10/11/2004

Z|=

TBD

ACC maintains only two cell sites in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the

3029(Spencer Coun

KY

Spencer

TOMA/GSM

1172001

08/09/2001

3029|Spencer County

KY

Spencer

TOMA/GSM

10/11/2004

Z|=

TBD

ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

KY

Montgomery

TOMA/GSM

1/1/2001

09/18/2001

KY

Madison

TOMA/GSM

2997 Mt Stering Police Department
ZQTQ‘MadIsEn H@unﬁ £9-1-1
2978|Madison County E9-1-1

KY

Madison

TOMA/GSM

8/11/1998

z[=<|<

07/13/2001

5/26/2004

ZlZz|=

TBD

ACC is working with 3rd party
vendor to deploy request. ACC is
|communicating with PSAP
[regarding time frame for
ldeployment. ACC records reflect
that PSAP has yet to provide
tnecessary Richardson
documentation,

KY

Morehead/Rowan

2994|Morehead Police Depariment
2994 Morehead Police Department

KY

TOMA/GSM

Morehead/Rawan

TOMA/GEM

11/9/2001

12/07/2001

05/21/2002

ZjZz

T8D

ACC has built an additional tower,
giving the county four towers to
provide an E911 Phase i solution,
although coverage area will be
limited. ACC is working with 3rd
vendor lo deploy request.

KY

Adair

TOMA/GSM

28551&:!3“ County 9-1-1 Center
2859| Adair County 8-1-1 Center

KY

Adair

TOMA/GSM

71212001

12/06/2001

3/24/2004

Z|Z

TBD

ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor (o resolve the

[situation.

E911 Quarterly Report
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP |Date PSAP

Invalld | Deployed Date Date Proj R C
D State Phase R t Made t

Req Deployed

\l\lﬂthlirawn

2992{Monroe County Ambulance and 9-1-1 KY Monroe 1 TOMA/GSM 1/4/2001 N Y 03721/2002
Center

2992|Monroe County Ambulance and 9-1-1 KY Monroe 2 TOMA/GSEM | 5/20/2004 N N T8D 4 ACC maintains only one cell site in
Center area so localion accuracy will be a

problem. ACC is engaged with 3rd
party vendor to resolve the

i ACC records reflect that

PSAP has yet to provide necessary
Richardson documentation.

2884|Campbellsville 8-1-1 Communications KY Taylor 1 TOMA/GSM | 12/4/2000 N ¥ 03/22/2002
2884|Campbellsville 9-1-1 Communications KY Taylor 2 TOMA/GSM 4/15/2004 N N TBD 4 ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
siluation.

2922 Harrodsb lice Department KY Mercer TOMA/GSM 4/30/2001 N
2922|Hamodsburg Police Department KY Mercer 2 TOMAJGSM 3/23/2004 ]

-

05/01/2002

Z=<

TBD 4 ACC maintains only one cell site in
area so localion accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation. ACC has requesied a
meeting with the PSAP to discuss

deployment issues,

ACC is working with 3rd party
vendor to deploy request. ACC
{records reflect that PSAF has yet to
provide necessary Richardson
documentation.

3017|Pulaski County 6-1-1 KY Pulaski TOMA/GSM | 7/17/2000 N
3017| Pulaski County 9-1-1 KY Pulaski 2 TOMA/GSM | 6/21/2004 N

-

12/05/2001

z|<
@
(=]
E-3

2864 Anderson County Ambulance Service KY Anderson 1 DMA/GSM 2/26/2001

2920{Hardin County 9-1-1 KY Hardin DMA/GSM 7/8/2000
2920(Hardin County 8-1-1 KY Hardin 2 DMA/GSM 5/28/2004

2963|Larse County Dispatch KY Larue TOMA/GSM 71712000
2963(Larue County Dispatch KY Larue 2 TOMA/GSM 9/1/2004

02/18/2002
12/20/2001

-

z|<|<

TBD 4 ACC is working with 3rd party
vandor to deploy request.

TBD 4 ACC maintains only two cell sites in
area so location accuracy will be a
problem,. ACC is engaged with 3rd
party vendor to resolve the
situation, ACC records reflect that
PSAP has yet to provide necessary
Richardson decumentation.

=

12/19/2001

Z|1Z| zZ|Z|=

Z|=<

-

2916|Greensburg Police Depariment KY Green TOMA/GSM 1/4/2001 N Y 12/11/2001
2916|Greensburg Police Depariment KY Green 2 TOMAIGSM 7/15/2003 N N TED 4 ACC maintains only one cell site in

area so0 location accuracy will be a

problem. ACC Is engaged wilh 3rd

party vendor to resclve the

situation. ACC has requesled a

meeling with the PSAP to discuss

|deployment issues.
Y 12/14/2001

N TBD 4 ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation,

2890| Casey County Dispalch KY Casey 1 TOMA/GSM 1/1/2001
2890| Casey County Dispatch KY Casey 2 TOMA/GSM | 10/11/2004

Z|Z

04/19/2002

TBD
07/31/2005 Original request sent by Kenlucky
State Police, but county has taken
over PSAP responsibilities and sent
new requesl, which Dobson is
treating as valid. ACC maintains
only one cell sile in area so localion
accuracy will be a problem. ACC is
engaged with 3rd party vendor to
resolve the situation.

2875|Bracken County Dispatch KY Bracken 1 TDMA/GSM 1/1/2001
2s?§Bracken CmmI: ﬁitch KY Bracken 2 TOMA/GSM | _10/11/2004
2875\ Bracken County Dispatch KY Bracken 2 TOMA/GSM 1/31/2005

Z|<|Z
ZlZz|=

2886|Carlisle Police Department KY Nicholas 1 TOMA/GSM 1/1/2001 N Y 04/19/2002
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP |Date PSAP| Invalid | Deployed Date Date Proj d R C
(] State Phase R Made 0 Request Deployed
Withdrawn
2886|Carlisle Police Department KY Nicholas 2 TOMAIGSM 10/11/2004 N N TED 4 ACC maintains only one cell site in

area so location accuracy will be a
problem. ACC Is engaged with 3rd

party vendor to resolve the

3020| Robertson County EMS KY Robertson 1 TDMA/GSM 1/1/2001 N Y 04/23/2002

3020|Robertson County EMS KY Robertson 2 TOMA/GSM | 10/11/2004 N N N/A ACC maintains zero cell sites in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

3030| Springfield-Washington County E9-1-1 KY ‘Washington 2 TOMA/GSM 313172004 M N TBD 4 ACC maintains only one cell site in
area so localion accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

2962|Lancaster Garrard 9-1-1 KY Gamard 2 TOMA/GSM 6/9/2004 N N TBD 4 ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

2907| Flemming County Dispatch KY Fleming 2 TOMA/GSM | 6/30/2004 N N TBD 4 ACC maintains only one cell site in

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor lo resolve the

ftuation. ACC has da
[meeting with the PSAP to discuss
deployment issues.

2067| Lebanon Police Department KY Marion 2 TOMA/GSM | 10/11/2004 N ] TBD 4 ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the

siluation
2931(Jackson County 9-1-1 KY Jackson 2 TOMA/GSM 10M11/2004 N N TBD 4 ACC maintains only one cell site in
area so localion accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the

situation.
7567|Marion County Central Communications wv Marion 1 TOMA/GSM 6/1/2000 N Y 04/11/2001
7567{Marion County Centrai Communications wv Marion 2 TOMA/GSM 8/27/2003 N N 05/31/2005 4 ACC has installed the necessary
equipment for E911 Phase i service|
for its TOMA network and expects to|
| deploy by the end of the month,
ACC has installed part of its GSM
network, and hopes lo complete
deploymenl as soon as practicably
possible. ACC has been in contact
with PSAP to discuss deployment
?581|Mo;g§nlown Police Depariment Wy Monongalia 1 TOMA/GSM 6/1/2000 N Y 03/30/2001
7581|M 1 Police Dep Wy Monongalia 2 TOMA/GSM 8/27/2003 N N 06/01/2005 4 ACC has installed the necessary

quip it for E911 Phase |l service|
for its TDOMA, network and expecls to
deploy by the end of the month.
ACC has installed part of its GSM
|network, and hopes to complete
deployment as soon as practicably
{possible. ACC has been in contact
with PSAP to discuss deployment

TSSB‘mnison County Bureau of Emergency wv Hamison 1 TOMA/GSM 6/1/2000 N Y 03/30/2001
Services




PSAP
D

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Alr Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reasons

Comment

7559(Hamison County Bureau of Emergency
| Services

Harrison

TOMA/GSM

B/27/2003

06/02/2005

ACC has inslalled the necessary
equipment for E911 Phase |l service|
for its TOMA network and axpects 10|
deploy by the end of the month.
ACC has installed part of its GSM
network, and hopes to complete
deploy t as soon as practicably
possible. ACC has been in contact
'wilh PSAP to discuss deployment

7589 Preston Coun mmunicalions Center

Praston

TDMAJGSM

6/1/2000

04/11/2001

7589 Preston Counly Communications Center

3z

Preston

TDMA/GSM

82712003

06/03/2005

ACC has installed the necessary
equipment for E911 Phase |i service
for its TOMA network and expects to|
deploy by the end of the month,
ACC has installed part of its GSM
network, and hopes to complete
deployment as soon as practicably
possible. ACC has been in contact
with PSAP to discuss deployment

7596| Taylor County Emergency Services

Taylor

=

TOMA/GSM

7596| Taylor County Emergency Services

3E

Taylor

TDMA/GSM

6/1/2000

08/27/2002

8/27/2003

06/06/2005

ACC has installed the necessary
equipment for E911 Phase |l service|
for its TOMA network and expects to
deploy by the end of the month.
ACC has installed part of its GSM
network, and hopes to complete
deployment as soon as praclicably
possible. ACC has been In conlact
wilh PSAP to discuss deployment

|schedule.

7608 Welzel County Emergency

Wetzel

TOMA/GSM

4/18/2003

12/03/2003

Doddridge

TOMA/GSM

6/30/2003

11/14/2003

Communication:
?805|EEI Enﬁ Firg Department (CCI)
7605(West Union Fire Depariment (CCl)

3z 2

Doddridge

TOMA/GSM

3M18/2004

Z|=

TBD

ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor lo resolve the
situation.

7593 Ritchis CCl

Ritchie

TOMAJGSM

7593|Ritchie County (CCI)

32

Ritchie

TOMAJGSM

6/30/2003

11/14/2003

3/18/2004

ACC maintains only one cell site in
area so localion accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the

sitiatinn

7543 Bart Center

County C

Barbour

TOMAJGSM

6/8/2004

ACC is having difficulty in
establishing trunks to the selective
router. ACC is working with the LEC
to process the facilities orders.

ACC has been in contact with PSAP)|
to work out deployment schedule.

7564) Lewis County 9-1-1

TOMA/GSM

10/13/2004

ACC Is having difficulty in
establishing trunks to the selective
router. ACC is working with the LEC
10 process the facllilies orders,

ACC has been in contact with PSAP|
1o work out deployment schedule.

7564|Lewis County 8-1-2

Lewis

TOMA/GSM

10/13/2004

TBD

Phase |l is contingent on installation
of necessary Phase | equipment.
See Lewis Phase | (PSAP ID#
7564)

Cellular Corp
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PSAP
D

PSAP Name

State

PSAP

PSAP County

Date PSAP

Made

Date
Deployed

Date Projected

Comment

7553

Gilmer County Sheriffs Depariment

Gilmer

10/13/2004

TBD

ACC is having difficulty in
establishing trunks to the selective
router, ACC is working with the LEC
to process the facililies orders.

ACC has been in contact with PSAP
lo work oul deployment schedule,

7553

Gilmer County Sheriffs Department

Gilmer

10/13/2004

See Phase | (Gilmer PSAP 1D 7553)
ACC maintains only one cell site in
area and location accuracy will be a
problem.

345
345

Marquette County Central Dispatch

Ml

Marquette

4/30/2001

02/21/2002

Marquette County Central Dispatch

Mi

Marquette

1/28/2004

TDMA - 5/9/06
GSM - 7/15/05

ACC expects lo deploy TDMA E911
service by 5/9/05. GSM E911
service cannol be deployed until
mid-July when 3rd party provider

perf necessary sof
upgrade. PSAP has been informed
of necessary upgrade.

3369 Dickinson County Sheriffs Office
3369

Dickinson County Sheriffs Office

Ml

M

Dickinson

4/30/2001

02/21/2002

Dickinson

1/27/2004

TDMA - 5/8/05
GSM - 7/15/05

ACC expects to deploy TOMA E911
service by 5/9/05. GSM E911
service cannot be deployed until
mid-July when 3rd party provider

P | Y
upgrade. PSAP has been informed
of necessary upgrade. ACC
maintains only one cell site in
county and location accuracy will be
a problem.

3464)
3464

Menominee County Central Dispatch

Ml

Menominee

-

4/30/2001

02/25/2002

Menominee County Cenlral Dispalch

Mi

Menominee

1/28/2004

TOMA - 5/8/05
GSM - 7/15/05

ACC expects to deploy TDOMA E911
service by 5/9/05. GSM E911
service cannot be deployed unlil
mid-July when 3rd party provider
performs necessary software
upgrade. PSAP has been informed
of necessary upgrade.

3422

3423

Iron County 9-1-1

lron

s

Iron County 9-1-2

Iron

4/30/2001

02/27/2002

1/20/2004

ZlZ

TOMA - 5/9/05
GSM - 715105

ACC expects to deploy TOMA E911
service by 5/8/05. GSM E911
service cannot be deployed until
mid-July when 3rd party provider
performs necessary software
upgrade. PSAP has been informed
of necessary upgrade. ACC
maintains only one cell site in
county and localion accuracy will be
2

Ontonagon County Sheriffs Office

Ontonagon County Sheriffs Office

M Onltonagen
Ml

4/30/2001

10/02/2003

Ontonagon

4/23/2004

2=z

TDOMA - 5/9/05
GSM - 7/15/05

ACC expects to deploy TOMA E911
service by 5/9/05. GSM E911
service cannot be deployed until
mid-July when 3rd parly provider

L Y

upgrade. PSAP has been informed
of necessary upgrade. ACC
maintains only one cell site in
county and location accuracy will be
a problem.

3433{Keweenaw County Sheriffs Office

Ml

Keweenaw

4/30/2001

09/30/2003
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP |Date PSAP| Invalld | Deployed Date Date Projected Reasons Comment
1D State Phase quest Made | Request | Request Deployed
Withdrawn
3433{Keweenaw County Sheriffs Office MI Keweenaw 2 TOMA/GSM [ 11/15/2004 N N TDMA - 5/8/05 ACC expects lo deploy TOMA E911
GSM - 7/15/05 service by 5/9/05. GSM E911
service cannol be deployed until
mid-July when 3rd party provider
perf y software
upgrade. PSAP has been informed
of necessary upgrade.
3413|Houghton County Central Dispatch Ml Houghton 1 TOMA/GSM 4/30/2001 N Y 03/28/2002
3413{Houghton County Central Dispatch Mi Houghton 2 TDMA/GSM 1/6/2004 N N TOMA - 5/9/05 4 ACC is working with 3rd party
GSM - 7/15/05 vendor to deploy Phase 1| WLS
equipment. ACC is in conlact with
PSAP regarding deployment
schedule.
3319|B unty Sheriff Mi Baraga i TOMA/GSM 4/30/2001 N Y 10/02/2003
3319{Baraga County Sheriff Mi Baraga 2 TOMA/GSM 9/19/2003 N N TOMA - 5/2/05 4 ACC is working with 3rd party
GSM - 7/15/05 vendor to update necessary
equipment and deploy Phase Il
WLS equipment, ACC is in contact
with PSAP regarding deployment
schedule. ACC has only one lower
in this county and once deployed
accuracy remains a problem
3393| Gogebic County Sheriffs Office Mi Gogebic 1 TOMA/GSM 2/24/2003 1§ ¥: 12/0372003
3393|Gogebic County Sheriffs Office Mi Gogebic 2 TOMA/GSM 2/25/2004 N N TDMA - 5/9/05 4 ACC expects to deploy TOMA E911
GSM - 715/05 service by 5/2/05. GSM E911
service cannot be deployed until
mid-July when 3rd parly provider
performs necessary software
upgrade. PSAP has been informed
of necessary upgrade.
3596) Aitkin County Sheriffs Office MN Aitkin 1 TOMA/GSM 1/31/2001 N ¥ 03/20/2003
35986 Aitkin County Sheriffs Office MN Aitkin 2 TOMA/GSM /2002 N N 18D State of Minnesota, Department of
Administration, Statewide 9-1-1
Program has requested Phase |1
service for all counties in which
ACC serves. Counties Involved
have demonstrated readiness for
ing Phase Il Inf tion.
ACC recently met with E911
administrator to negotiale an |
alternative deployment date. ACC
is waiting on a necessary software
upgrade from 3rd party vendor and
will be able lo deploy ES11 service
pending upgrade.
3600|Becker County Sheriffs Office MN Becker 1 TDMA/GSM 1/31/2001 N Y 02/12/2003
3600{Becker Counly Sheriffs Office MN Becker 2 TDMA/GSM 3M1/2002 N N TEBD See comment for Aitkin, MN
PSAPID 3596),
3601|Beltramt County Law Enforcement Center MN Beltrami 1 TDMA/GSM 1/31/2001 N Y 07/10/2002
3601(Beltrami County Law Enforcement Center MN Beltrami 2 TDMAI/GSM 3M/2002 N N TBD |Seﬂ comment for Aitkin, MN
PSAPID 3596).
3610|Carlton County Sheriffs Office MN Cariton 1 TOMA/GSM 1/31/2001 N Y 03/24/2004
3610[Carlton County Sheriffs Office MN Cariton 2 TOMA/GSM 3M/2002 N N TBD See comment for Aitkin, MN
(PSAPID 3596).
3612|Cass nty Sheriffs Office M Cass 1 TOMA/GSM 1/31/2001 N Y 07/10/2002
3612|Cass County Sheriffs Office MN Cass 2 TDMA/GSM 311/2002 N N TBD See comment for Aitkin, MN
(PSAPID 3596}
3620 Wing County Sheriffs Office MN Crow Wing 1 TDMA/GSM | _ 1/31/2001 N ¥ 03/17/2003
3620|Crow Wing County Sheriffs Office MN Crow Wing 2 TOMA/GSM 3M/2002 N N TBD See comment for Aitkin, MN
(PSAPID 3596).
3623 las County Sheriffs Office MN Douglas 1 TOMA/GSM 17312001 N Y 06/27/2002
3623|Douglas County Sheriffs Office MN Douglas 2 TDOMA/GSM 3172002 N N T8D See comment for Aitkin, MN
3G County S| (PSAPID 3586).
3633|Grant nty Sheriffs Office MN Grant 1 TOMA/GSM 1/31/2001 N o 07/08/2002




PSAP PSAP Name PSAP PSAP County Implementation | Alr Interface| Date PSAP |Date PSAP| Invalid | Deployed Date Date Pro) d Ci
[[+] State Phase R Made | R t | Request Deployed
Withdrawn
36331 Grant Counly Sheriffs Office MN Grant 2 TOMA/GSM 3/1/2002 N N TBD See comment for Aitkin, MN
|(PSAPID 3586).
heriffs Office MM Hubbard 1 TDOMA/GSM 1/31/2001 N Y 03/23/2004
3640| Hubbard County Shernifs Office MN Hubbard 2 TOMA/GSM anzo02 N N TBD See comment for Aitkin, MN
(PSAPID 3596).
3643 ltasca County Sheriffs Office. MN ltasca 1 TOMA/GSM 1/31/2001 N Y 07/12/2002
3643|!tasca County Sheriffs Office MN Itasca 2 TOMA/GSM 3N/2002 N N TBD See comment for Aitkin, MN
(PSAPID 3598),
3B45|Kanabec County Sherlffs Office MN Kanabec 1 TOMA/GSM 1/31/2001 N ¥ 07/03/2002
3645[Kanabec County Sheriffs Office MN Kanabec 2 TOMA/GSM 3/1/2002 N N TBD See comment for Aitkin, MN
(PSAPID 3598).
3648| Koochiching County Sheriffs Office MN Koochiching 1 TOMA/GSM 1/31/2001 N Y 03/23/2004
3648| Koochiching County Sheriffs Office MN Koochiching 2 TDMA/GSM 3/1/2002 N N TBD See comment for Altkin, MN
|(PSAPID 3596).
MN Lake 1 TDMA/GSM 1/31/2001 N Y 4/31/2002
MN Lake 2 TOMA/GSM 3/M1/2002 N N TBD See comment for Aitkin, MM
(PSAPID 35896).
nty Sheriffs Office MN Mille Lacs 1 TDMA/GSM 1/31/2001 N Y 02/18/2003
3667(Mille Lacs County Sheriffs Office MN Mille Lacs 2 TOMAIGSM 312002 N N TBD See comment for Aitkin, MN
PSAPID 3596).
ff MN Morrison 1 TDMA/GSM | 1/31/2001 N Y 03/18/2003
3685[Morrison County Sheriffs Office MN Mormison 2 TDMA/GSM 3M/2002 N N TED See comment for Aitkin, MN
| PSAPID 3596),
3695|Otter Tail County Sheriffs Office MN Otter Tail 1 TOMA/GSM 1/31/2001 N Y 06/27/2002
3695|Otter Tail County Sheriffs Office MN Otter Tail 2 TOMA/GSM 3M/2002 N N TBD See comment for Aitkin, MN
P: D 3596).
J&E‘.&'\Lﬁmﬂ.ﬁtﬂlﬂﬁﬁ MM Pine 1 TOMA/GSM 1/31/2001 N hid 06/27/2002
3698( Pine County Sheriffs Office MN Pine 2 TOMA/GSM 3an/z2002 N N TED See comment for Altkin, MN
(PSAPID 3596)
3701} Pope County Sheriffs Office MN Pope 1 TOMA/GSM 1/31/2001 N Y 02/19/2003
3701|Pope County Sheriffs Office MN Pope 2 TOMAJGSM 3/1/2002 N N TBD See commen for Aitkin, MN
(PSAPID 3596).
3716{ 5t Louis County Emergency MN St Louis North 1 TOMA/GSM 1/31/2001 N Y 02/13/2003
Communications-Duluth -
3716{ St Louis County Emergency MN St Louis North 2 TOMA/GSM 3172002 N N TBD See comment for Aitkin, MN
Communications-Duluth {PSAPID 3596).
3717| 5t Louis County Emergency MN St Louis South 1 TOMA/GSM 1/31/2001 N Y 02M17/2003
Communications-Viminia
3717|St Louis County Emergency MN St Louis South 2 TOMA/GSM anizo02 N N TBD See comment for Aitkin, MN
Commynications-Viminia e (PSAP|D 3596).
3723 Stevens County Sheriffs Office MM Stevens 1 TOMA/GSM 1/31/2002 N Y 09/23/2003
3723 Stevens County Sheriffs Office MN Stevens 2 TOMA/GSM 372002 N N TBD See comment for Aitkin, MN
{PSAPID 3596).
3724] Swift County Sherilfs Office MN Swift 1 TOMA/GSM | 1/31/2001 N Y 05/06/2002
3724} Swift County Sheriffs Office MN Swift 2 TOMA/GSM 3172002 N N TBD See comment for Aitkin, MN
(PSAPID 3586).
3?231‘959 County Sheriffs Office MN Todd 1 TOMA/GSM 1731/2001 N Y 03/17/2003
3726{Todd County Sheriffs Office MN Todd 2 TOMA/GSM 3/1/2002 N N TBD See comment for Ailkin, MN
(PSAPID 3596),
3730 Wadena County Sheriffs Office MN Wadena 1 TOMA/GSM 1/31/2001 N Y 05/06/2002
3730|Wadena County Sheriffs Office MN Wadena 2 TOMA/GSM 3/1/2002 N N TED See comment for Ailkin, MN
(PSAPID 3596).
3737| Wilkin Coun| w Enforcement Center MN Wilkin 1 TOMA/GSM 1/31/2001 N Y 021212003
3737|Wilkin County Law Enforcement Center MN Wilkin 2 TOMA/GSM 3//2002 N N TBD See comment for Aitkin, MN
|(PSAPID 3596),
Hocking County 9-1-1 OH Hocking 1 TOMA/GSM | 3/1/2002 N Y 06/18/2002
§369| Hocking County 8-1-1 OH Hocking 2 TOMA/GSM 3/1/2002 N N TBD ACC maintains only one cell site In
area and location accuracy will be a
problem. ACC conlinues lo work to
resoclve deployment issues. ACC
intends to deploy fully once these
issues can be resolved. ACCls
planning to meet with PSAP to
further discuss deployment issues.
2788|Montgomery County Sheriffs Office KS Montgomery 1 TOMAJ/GSM 7/15/2002 N Y 11/07/2003
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PSAP PSAP Name PSAP| PSAP County Implementation | Alr Interface| Date PSAP |Date PSAP| Invalid | Deployed Date Date Projected Reasons Comment
D State Phase R Made Ri Deployed
Withdrawn
2788{Montgomery Counly Sheriffs Office KS Montgomery 2 TOMA/GSM 711512002 L] N TED 4 ACC is working with the 3rd party
vendor to engineer means to
comply with the FCC E911 Phase Il
requirements.
5197| Schoharie County Sheriffs Depariment NY Schoharie 1 TDOMA/GSM 11/4/2002 N Y 10/03/2003
5197|Schoharie County Sheriffs Depariment NY Schoharie 2 TDMA/GSM 11/4/2002 920/2004 N N Initial PSAP request withdrawn,
New request concurrently submitted
by PSAP.
5197 Schoharie County Sheriffs Department NY Schoharie 2 TOMA/GSM 9/20/2004 N N TBD 4 ACC is working with E-911 vendors
to deploy the Phase Il Request.
5173|Otsego County Public Safety NY Olsego 1 TOMA/GSM 02/20/2003 N Y 08/03/2003
Communications
5173 Otsego County Public Safety NY Otsego 2 TOMA/GSM | 02/20/2003 N N TBD 4 ACC is working with E-911 vendors
Communications to deploy the Phase Il Request.
5220| Uister County Emergency Communication NY Ulster 1 TOMAIGSM |  02/04/2003 N Y 05/28/2004
| [center Al Golden Hil
5220| Ulster County Emergency Communication NY Ulster 2 TOMA/GSM | 07/29/2004 N Y 04/19/2005
Center At Golden Hill
9512|0ra unty Emergency Servi NY Orange 1 DMA/GSM | 06/08/2004 Y 04/05/2006
5068| Dulchess County Sheriffs Department NY Dutchess 1 TOMA/GSM | 06/16/2003 N ¥ 08/12/2004
5208|Sleuben County Sheriffs Office NY Sleuben TOMA/GSM | 11/03/2004 N TED
NY Steuben 2 i 11/03/2004 M TBD
Wi Marinetie TOMA/GSM 1/18/2005 N 07/18/2005
Wi Marinette 2 TOMA/GSM 1/18/2005 N 07/18/2005
W Lincoln DMA/GSM /19/2005 0711972005
W Lincoln 2 DMA/GSM /19/2005 07/18/2005
7524 Vilas County Sheriffs Department W Vilas TOMA/GSM 4/14/2005 M 10/11/2005
7524|Vilas County Sheriffs Department Wi Vilas 2 TOMA/GSM 4/14/2005 N N 10/11/2005
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AFFIDAVIT OF RONALD L. RIPLEY
I, Ronald L. Ripley, do hereby declare that the following is true and accurate:
I am an officer of American Cellular Corporation (“ACC”). |
I have reviewed the ACC E911 Quarterly Report (“Report”) and to the best of my

knowledge, information, or belief, all of the information containgd in the Report is truthful and
accurate.

Ronald L. Ripley |
Senior Vice President &
General Counsel
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